
 

   February 2002  ARMY RDT&E BUDGET ITEM JUSTIFICATION (R-2 Exhibit) 
 BUDGET ACTIVITY PE NUMBER AND TITLE

5 - Engineering and manufacturing development 0604321A - ALL SOURCE ANALYSIS SYSTEM  

 FY 2001 FY 2002 FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 Cost to Total Cost

 Actual Estimate Estimate Estimate Estimate Estimate Estimate Complete
 COST (In Thousands)

 Total Program Element (PE) Cost 45586 44198 42322 43763 32735 18761 81154 0 394626 

 B19 ASAS EVOLUTIONARY ACQ (TIARA)  43771 41862 39961 40538 30304 15772 75962 0 365075 
 B41 CI/HUMINT SOFTWARE PRODUCTS (TIARA)  1815 2336 2361 3225 2431 2989 5192 0 29551 

A. Mission Description and Budget Item Justification:This program funds the development of the All Source Analysis System (ASAS).  The Project Manager Intelligence 
Fusion provides management oversight of PM ASAS software.  ASAS is the automated support system for the intelligence and electronic warfare (IEW) functional area. It is a 
tactically deployable Automated Data Processing (ADP) system designed to support management of IEW operations and target development in battalions, brigades, armored 
cavalry regiments, separate brigades, divisions, corps, and echelons above corps. The system supports the Legacy to Objective transition path of the Transformation Campaign 
Plan (TCP). 
 
 
This program was provided a supplemental fund called Defense Emergency Response Fund (DERF), as a non-add, for the following fiscal years:  FY03 $9.3M; FY04 $23M; 
FY05 $20M; FY06 $12M; FY07 $13M.  
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   February 2002  ARMY RDT&E BUDGET ITEM JUSTIFICATION (R-2 Exhibit) 
 BUDGET ACTIVITY PE NUMBER AND TITLE

5 - Engineering and manufacturing development 0604321A - ALL SOURCE ANALYSIS SYSTEM  

 B. Program Change Summary  FY 2001 FY 2002 FY 2003 
  Previous President's Budget (FY2002 PB)   43680 42166 40618  

  Appropriated Value   44084 44566 0  

  Adjustments to Appropriated Value   0 0 0  

  a. Congressional General Reductions   0 -368 0  

  b. SBIR / STTR   0 0 0  

  c. Omnibus or Other Above Threshold Reductions   0 0 0  

  d. Below Threshold Reprogramming   1907 0 0  

  e. Rescissions   -405 0 0  

  Adjustments to Budget Years Since FY2002 PB   0 0 1704  

  Current Budget Submit (FY 2003 PB )  45586 44198 42322  

Change Summary Explanation:  Funding - FY 2001:  Increase due to supplemental for the Joint Common Database (JCDB). FY03: increase due to internal transfer from OPA 
to RDTE to align with Life Cycle Cost Estimate (LCCE)interfaces.  
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   February 2002  ARMY RDT&E BUDGET ITEM JUSTIFICATION (R-2A Exhibit)
 BUDGET ACTIVITY PE NUMBER AND TITLE PROJECT 

5 - Engineering and manufacturing development 0604321A - ALL SOURCE ANALYSIS SYSTEM   B19             

 FY 2001 FY 2002 FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 Cost to Total Cost

 Actual Estimate Estimate Estimate Estimate Estimate Estimate Complete
 COST (In Thousands)

 B19 ASAS EVOLUTIONARY ACQ (TIARA)  43771 41862 39961 40538 30304 15772 75962 0 365075 

A. Mission Description and Budget Item Justification:The successful execution of military operations requires a flexible and modular intelligence and targeting system that 
will provide tactical commanders a common view of the battlefield and a means for gaining a timely and comprehensive understanding of enemy force deployments, 
capabilities, and potential courses of action.  The All Source Analysis System (ASAS) is a ground based, mobile, command and control, intelligence processing system.  ASAS 
provides automated support to the combat commander in the areas of intelligence collection management, all-source fusion (signals intelligence, imagery intelligence, human 
intelligence, open source intelligence and measurements and signatures intelligence), target development and situation analysis, and multi-source processing, intelligence 
reporting, electronic warfare/countermeasures, and operational security as well as "digitized Army" automation support. ASAS is providing incremental prototype software for 
military intelligence operations in the 4th Infantry Division and is part of the Army Transformation.  

 FY 2001 Accomplishments: 
 • 40861 Continued Block II ASAS EMD  

 -Extended ASAS Block II contract to align with ABCS milestones  

 -Participated in ABCS Digital Capstone Exercise  

 -Initiated development of RWS V 7  

 -Initiated development of ASAS-Light V 7  

 -Completed development of ASAS-Light V 6  

 -Completed development of RWS V 6  

 -Continued Block II ACE development  

 • 25 Conducted Developmental Testing of RWS V 6  

 • 25 Conducted ASAS-Light V 6 Development Test  

 • 1182 Developed IMI for RWS V 6  

 • 1678 System Engineering and Integration Efforts  

 Total  43771 
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   February 2002  ARMY RDT&E BUDGET ITEM JUSTIFICATION (R-2A Exhibit)
 BUDGET ACTIVITY PE NUMBER AND TITLE PROJECT 

5 - Engineering and manufacturing development 0604321A - ALL SOURCE ANALYSIS SYSTEM   B19             

 FY 2002 Planned Program 
 • 37987 Continue Block II ASAS EMD  

 -Participate in ABCS Digital Capstone Exercise  

 -Continue development of RWS V 7  

 -Continue development of ASAS-Light V 7  

 -Continue development of Block II Analysis Control Element (ACE)  

 • 525 Complete RWS V 6 Developmental Test  

 • 100 Complete ASAS-Light V 6 Developmental Test  

 • 2650 Conduct ACE Developmental Test  

 • 600 System Engineering and Integration Efforts  

 Total  41862 

 FY 2003 Planned Program 
 • 38131 Continue Block II ASAS EMD  

 -Continue development of RWS V 7  

 -Complete development of ASAS-Light V 7  

 -Initiate development of RWS V 8  

 • 400 -Initiate development of ASAS-Light V 8-Conduct operational test for ACE  

 • 700 Conduct RWS V 7 Development Test  

 • 50 Conduct ASAS-Light V 7 Development Test  

 • 680 System Engineering and Integration Efforts  

 Total  39961 
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   February 2002  ARMY RDT&E BUDGET ITEM JUSTIFICATION (R-2A Exhibit)
 BUDGET ACTIVITY PE NUMBER AND TITLE PROJECT 

5 - Engineering and manufacturing development 0604321A - ALL SOURCE ANALYSIS SYSTEM   B19             

 B. Other Program Funding Summary  FY 2001  FY 2002  FY 2003  FY 2004  FY 2005  FY 2006  FY 2007  To Compl  Total Cost 

 OPA (K28801) ASAS Modules   71567  47960  57886  72101  50083  46544  107006  Continuing  Continuing 
 Spares (BS9704)   629  797  747  1061  0  0  0  Continuing  Continuing 

C. Acquisition Strategy:The ASAS development program will build upon and expand the capabilities and functionality developed and produced in the ASAS Block I System 
including conversion to the Army Common Hardware/Software and the Defense Information Infrastructure Common Operating Environment (DII COE) and Modernized 
Integrated Database (MIDB).  Additional software capabilities include enhanced intelligence and command and control functionality, jump and degraded mode operations, 
enhanced communications, and improved reliability, supportability and survivability. Emphasizes multiple prototype deliveries and integrated test and continuous evaluation 
opportunities. Builds upon experience and feedback gained from the fielded ASAS and other tactical prototypes.  

 D. Schedule Profile  FY 2001  FY 2002  FY 2003  FY 2004  FY 2005  FY 2006  FY 2007 

  1-4Q              RWS V 6 Development 
  4Q  1-3Q            RWS V 6 Test (DT ) 
                ACT-E Test (DT) 
                ASAS-Light V 4 Development 
                ASAS-Light V 4 DT 
  1-4Q              ASAS-Light V 6 Development 
  4Q  1-3Q            ASAS_Light V6 Developmental Test 
  4Q  1-4Q  1-3Q          ASAS-Light V 7 Development 
      4Q          ASAS-Light V 7 Developmental Test 
      4Q  1-4Q  1-3Q      ASAS-Light V 8 Development 
          4Q      ASAS-Light V 8 Developmental Test 
  4Q  1-4Q  1-3Q          RWS V 7 Development 
      4Q          RWS V7  Developmental Test 
      4Q  1-4Q  1-3Q      RWS V 8 Development 
          4Q      RWS V 8 Developmental Test 
  1-4Q  1-2Q            Block II ACE Development 
    3-4Q  1Q          Block II ACE Developmental Test 
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   February 2002  ARMY RDT&E BUDGET ITEM JUSTIFICATION (R-2A Exhibit)
 BUDGET ACTIVITY PE NUMBER AND TITLE PROJECT 

5 - Engineering and manufacturing development 0604321A - ALL SOURCE ANALYSIS SYSTEM   B19             

 D. Schedule Profile (continued)  FY 2001  FY 2002  FY 2003  FY 2004  FY 2005  FY 2006  FY 2007 

      2Q          Block II ACE OT 
      1-4Q          Block II EMD 
        2Q        Block II ASAS Milestone III (includes ACE) 
        1-4Q  1-4Q  1-4Q    Block III EMD 
              1-4Q  Block IV EMD 
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   February 2002  ARMY RDT&E COST ANALYSIS(R-3) 
 BUDGET ACTIVITY PE NUMBER AND TITLE PROJECT 
 5 - Engineering and manufacturing development 0604321A - ALL SOURCE ANALYSIS SYSTEM   B19 

 I. Product  Development Contract Performing Activity & Total FY 2001 FY 2001 FY 2002 FY 2002  FY 2003 FY 2003 Cost To Total Target 
  Method & Location PYs Cost Cost Award Cost Award Cost Award Complete Cost Value of 
  Type    Date  Date  Date   Contract 

a .  System Development 
  

CPAF 
  

Lockheed Martin 
  

 165935 29171 1Q 26282 1Q 27046  Continue Continue 0 

b .  Subsystem Development 
  

CPFF 
  

EWA    9795 0  0  0  0 9795 0 

c .  Subsystem Development 
  

GSA D.O.
 
  

AIS    4000 4200 1Q 4425 1Q 4200 1Q Continue Continue 0 

d .  IMI Development 
  

MIPR 
  

Army Training Support 
Center, Ft. Eustis VA
   

 0 1347 2Q 0  0  0 1347 0 

e .  Test Hardware  MIPR 
  

CHS (GFE) 
  

 5686 0  0  0  0 5686 0 

f .  System Engineering and 
Integration Efforts  

MIPR 
  

Ft. Monmouth, VA 
  

 0 1678 1Q 600 1Q 680 1Q 0 2958 0 

      185416  36396   31307  31926  Continue Continue 0  
 Subtotal:  

 0604321A (B19)  Item No. 82  Page 7 of 15  Exhibit R-3 
   ASAS EVOLUTIONARY ACQ (TIARA) 315   Cost Analysis 



 

   February 2002  ARMY RDT&E COST ANALYSIS(R-3) 
 BUDGET ACTIVITY PE NUMBER AND TITLE PROJECT 
 5 - Engineering and manufacturing development 0604321A - ALL SOURCE ANALYSIS SYSTEM   B19 

 II. Support Cost Contract Performing Activity & Total FY 2001 FY 2001 FY 2002 FY 2002  FY 2003 FY 2003 Cost To Total Target 
  Method & Location PYs Cost Cost Award Cost Award Cost Award Complete Cost Value of 
  Type    Date  Date  Date   Contract 

a .  Facility Support  MIPR 
  

 200 250 1Q 250 1Q 250 1Q Continue Continue 0 

      200  250   250  250  Continue Continue 0  
 Subtotal:  

 III. Test and Evaluation Contract Performing Activity & Total FY 2001 FY 2001 FY 2002 FY 2002  FY 2003 FY 2003 Cost To Total Target 
  Method & Location PYs Cost Cost Award Cost Award Cost Award Complete Cost Value of 
  Type    Date  Date  Date   Contract 

a .  ASAS DT  MIPR 
  

EPG, Ft Huachuca, AZ
   

 2962 100 4Q 3275 1Q 750 1Q Continue Continue 0 

      2962  100   3275  750  Continue Continue 0  
 Subtotal:  
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   February 2002  ARMY RDT&E COST ANALYSIS(R-3) 
 BUDGET ACTIVITY PE NUMBER AND TITLE PROJECT 
 5 - Engineering and manufacturing development 0604321A - ALL SOURCE ANALYSIS SYSTEM   B19 

 IV. Management Services  Contract Performing Activity & Total FY 2001 FY 2001 FY 2002 FY 2002  FY 2003 FY 2003 Cost To Total Target 
  Method & Location PYs Cost Cost Award Cost Award Cost Award Complete Cost Value of 
  Type    Date  Date  Date   Contract 

a .  FFRDC  MIPR 
  

MITRE    6832 1025 1Q 1030 1Q 1035 1Q Continue Continue 0 

b .  Contractor Spt  BPA 
  

SYTEX, Inc. Vienna, 
VA   

 14442 4500 1-4Q 4500 1-4Q 4500 1Q Continue Continue 0 

c .  Govt In House   13447 1500 1-4Q 1500 1-4Q 1500 1-4Q Continue Continue 0 

      34721  7025   7030  7035  Continue Continue 0  
 Subtotal:  

 Project Total Cost:      223299  43771   41862  39961 Continue Continue 0 
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   February 2002  ARMY RDT&E BUDGET ITEM JUSTIFICATION (R-2A Exhibit)
 BUDGET ACTIVITY PE NUMBER AND TITLE PROJECT 

5 - Engineering and manufacturing development 0604321A - ALL SOURCE ANALYSIS SYSTEM   B41             

 FY 2001 FY 2002 FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 Cost to Total Cost

 Actual Estimate Estimate Estimate Estimate Estimate Estimate Complete
 COST (In Thousands)

 B41 CI/HUMINT SOFTWARE PRODUCTS (TIARA)  1815 2336 2361 3225 2431 2989 5192 0 29551 

A. Mission Description and Budget Item Justification:The Counter Intelligence/Human Intelligence (CI/HUMINT) Management System (CHIMS) is the tactical 
CI/HUMINT subsystem of the All Source Analysis System (ASAS).  It meets the automation requirements for Army tactical CI/HUMINT information collection, investigation, 
interrogation, operations, document exploitation, and force protection.  The total CHIMS automation architecture extends from the ASAS Division and Corps Analysis and 
Control Element (ACE) to the individual agent/collector.  Products under development by the Product Manager CHIMS:  1) ASAS CI/HUMINT Single Source (CI/HUMINT 
SS) workstation software to provide single source analysis and processing capability at the Corps and Division level.  HUMINT and CI information will be processed to 
produce intelligence products and to maintain CI/HUMINT intelligence databases and the Common Operational Picture (COP);  2) The AN/PYQ-7 Counter Intelligence 
Operations/Interrogation Operations (CI and I OPS) workstation provides automation and analysis capabilities to Military Intelligence units and CI Staff Officers (CISO) at 
Division and Corps;  3) CI/HUMINT teams require two types of automation support.  The first, a Team Leader device, is the AN/PYQ-3 CI/HUMINT Automated Tool Set 
(CHATS).  It interfaces with the ASAS Remote Workstation (RWS), CI and I OPS workstation and individual CI/HUMINT agents/collectors device. The second, the AN/PYQ-
8 Individual Tactical Reporting Tool (ITRT) provides a hand held automated collection device for agent operations.  It provides automation capabilities to collect, manage, 
receive, store and export text, electronic data, and digital imagery information.  It is also capable of preparing, processing and disseminating standard messages.  CI/HUMINT 
Automated Management Software (CHAMS) is a common software baseline for use on CHATS, ITRT and CI and I OPS workstation. CHIMS is in compliance with Army 
Distributed Common Ground Station (DCGS-Army) planning.  CHIMS will play a vital role in interim DCGS-A, to be demonstrated at the 18th ABC in FY 03. 
 
This system supports the Legacy to Objective transition path of the Transformation Campaign Plan (TCP).  

 FY 2001 Accomplishments: 
 • 56 Continued CI/HUMINT Utilities Software Development  

 • 200 Continued development of CI/HUMINT Automated Management Software (CHAMS).  

 • 250 Continued development of CHATS V3.  

 • 100 Continued development of ITRT.  

 • 216 Continued CI and I OPS workstation hardware development.  
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   February 2002  ARMY RDT&E BUDGET ITEM JUSTIFICATION (R-2A Exhibit)
 BUDGET ACTIVITY PE NUMBER AND TITLE PROJECT 

5 - Engineering and manufacturing development 0604321A - ALL SOURCE ANALYSIS SYSTEM   B41             

 FY 2001 Accomplishments: (Continued) 

 • 50 Conducted developmental testing.  

 • 50 Provided 1 CI and I OPS WS and 1 CHATS and 2 ITRT Test Articles.  

 • 893 Provided management services and program support for development of products.  

 Total  1815 

 FY 2002 Planned Program 
 • 56 Complete CI/HUMINT Utilities Software Development  

 • 656 Continue development of CHAMS software.  

 • 169 Complete development of CHATS V3.  

 • 200 Complete CI and I OPS WS development and conduct MS III.  

 • 100 Complete ITRT development and conduct MS III.  

 • 50 Provide 1 CI and I OPS WS and 1 CHATS and 2 ITRT Test Articles.  

 • 75 Obtain Generic Security Accreditation  

 • 351 Conduct developmental testing.  

 • 679 Provide management services and program support for development of products.  

 Total  2336 

 FY 2003 Planned Program 
 • 1471 Continue development of CHAMS software.  

 • 50 Mature ASAS CI/HUMINT Single Source (SS) workstation software.  

 • 40 Continue Security Accreditation efforts.  

 • 800 Provide management services and program support for development of products.  

 Total  2361 

 0604321A (B41)  Item No. 82  Page 11 of 15  Exhibit R-2A 
   CI/HUMINT Software Products (TIARA) 319   Budget Item Justification 



 

   February 2002  ARMY RDT&E BUDGET ITEM JUSTIFICATION (R-2A Exhibit)
 BUDGET ACTIVITY PE NUMBER AND TITLE PROJECT 

5 - Engineering and manufacturing development 0604321A - ALL SOURCE ANALYSIS SYSTEM   B41             

 B. Other Program Funding Summary  FY 2001  FY 2002  FY 2003  FY 2004  FY 2005  FY 2006  FY 2007  To Compl  Total Cost 

 RDTE (PE 35208, Proj 956) DCGS-A (JMIP)   7839  72095  15683  15911  15625  45089  12933  Continuing  Continuing 
 OPA (BK5275) CHIMS (TIARA)   3000  2472  9735  9980  4953  5094  9826   0  49139 

Note:  $3M DERF funds in FY02 support development of expanded mission functionality in CHAMS.  

C. Acquisition Strategy:The CI/HUMINT Automated Management Software (CHAMS), a common software baseline, is being developed, tested and integrated into three of 
the CI/HUMINT product lines (CHATS, ITRT, and CI and I OPS workstation).  CHAMS will continually be enhanced to keep pace with unfolding requirements.  The 
hardware for all product lines is either an integration of commercial off-the-shelf (COTS) hardware or procured from PM CHS.  

 D. Schedule Profile  FY 2001  FY 2002  FY 2003  FY 2004  FY 2005  FY 2006  FY 2007 

  2-4Q  1-2Q            CI/HUMINT Utilities SW Development 
  1-4Q  1-4Q  1-4Q  1-4Q  1-4Q  1-4Q  1-4Q  CHAMS Development and Testing 
  1-4Q  1-4Q          1-4Q  CHATS V3 Development and Testing 
  1-4Q  1-3Q    1-4Q  1-4Q    1-4Q  CI & I OPS Development and Testing 
    4Q            CI & I OPS Workstation Milestone III 
  1-4Q  1-3Q    1-4Q  1-4Q    1-4Q  ITRT  Development and Testing 
    4Q            ITRT Milestone III 
        1-4Q  1-4Q    1-4Q  CHATs V4/V5 Development and Testing 
      1-4Q          Maturation of SS Workstation Software 
      4Q          Interim DCGS-A Demonstration 18th ABC 
        4Q        Interim DCGS-A Fielding III Corp 
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   February 2002  ARMY RDT&E COST ANALYSIS(R-3) 
 BUDGET ACTIVITY PE NUMBER AND TITLE PROJECT 
 5 - Engineering and manufacturing development 0604321A - ALL SOURCE ANALYSIS SYSTEM   B41 

 I. Product  Development Contract Performing Activity & Total FY 2001 FY 2001 FY 2002 FY 2002  FY 2003 FY 2003 Cost To Total Target 
  Method & Location PYs Cost Cost Award Cost Award Cost Award Complete Cost Value of 
  Type    Date  Date  Date   Contract 

a .  CI/HUMINT Utilities SW 
Development  

IDIQ 
Competitive
 
  

Northop Grumman, 
Sierra Vista, AZ 
  

 112 56 2Q 56 1Q 0  0 224 0 

b .  CHAMS Software 
  

IDIQ 
Competitive
 
  

Northrop Grumman, 
Sierra Vista, AZ 
  

 1078 200 3Q 656 2Q 1471 2Q Continue Continue 0 

c .  CHATS V3 Development 
  

IDIQ 
Competitive
 
  

ESS, Fredrick, MD 
  

 1389 250 2Q 169 1Q 0  0 1808 0 

d .  CI/HUMINT SS SW 
Development  

IDIQ 
Competitive
 
  

Northrop Grumman, 
Sierra Vista, AZ 
  

 0 0  0  50 1Q 0 50 0 

e .  CI & I OPS WS 
Development  

IDIQ 
Competitive
 
  

ESS, Fredrick, MD 
  

 1150 216 2Q 200 2Q 0  Continue Continue 0 

f .  ITRT Development 
  

IDIQ 
Competitive
 
  

ESS, Fredrick, MD 
  

 244 100 2Q 100 2Q 0  Continue Continue 0 

g .  Refugee Management 
System   

CPFF 
  

EWA, Fairmount, WV
   

 3000 0  0  0  0 3000 0 

      6973  822   1181  1521  Continue Continue 0  
 Subtotal:  
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   February 2002  ARMY RDT&E COST ANALYSIS(R-3) 
 BUDGET ACTIVITY PE NUMBER AND TITLE PROJECT 
 5 - Engineering and manufacturing development 0604321A - ALL SOURCE ANALYSIS SYSTEM   B41 

 II. Support Cost Contract Performing Activity & Total FY 2001 FY 2001 FY 2002 FY 2002  FY 2003 FY 2003 Cost To Total Target 
  Method & Location PYs Cost Cost Award Cost Award Cost Award Complete Cost Value of 
  Type    Date  Date  Date   Contract 

a .  Facility Support  MIPR 
  

PM Intel Fusion, Ft. 
Belvoir, VA 
  

 305 100 1Q 100 1Q 100 1Q Continue Continue 0 

      305  100   100  100  Continue Continue 0  
 Subtotal:  

 III. Test and Evaluation Contract Performing Activity & Total FY 2001 FY 2001 FY 2002 FY 2002  FY 2003 FY 2003 Cost To Total Target 
  Method & Location PYs Cost Cost Award Cost Award Cost Award Complete Cost Value of 
  Type    Date  Date  Date   Contract 

a .  Developmental  Test 
  

MIPR 
  

PRC, McLean, VA  
  

 0 50 2Q 351 2Q 0  Continue 401 0 

b .  Developmental Test 
  

MIPR 
  

EPG, Ft. Huachuca, AZ
   

 304 0  0  0  Continue Continue 0 

c .  Operational Test 
  

MIPR 
  

IEWTD, Ft. Huachuca, 
AZ   

 79 0  0  0  Continue 79 0 

d .  Test Articles  MIPR 
  

ESS, Fredrick, MD 
  

 20 50 2Q 50 2Q 0  Continue Continue 0 

e .  Security Accreditation 
  

MIPR 
  

CECOM, Ft. 
Monmouth, NJ 
  

 30 0  75 2Q 40 2Q Continue 145 0 

      433  100   476  40  Continue Continue 0  
 Subtotal:  
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   February 2002  ARMY RDT&E COST ANALYSIS(R-3) 
 BUDGET ACTIVITY PE NUMBER AND TITLE PROJECT 
 5 - Engineering and manufacturing development 0604321A - ALL SOURCE ANALYSIS SYSTEM   B41 

 IV. Management Services  Contract Performing Activity & Total FY 2001 FY 2001 FY 2002 FY 2002  FY 2003 FY 2003 Cost To Total Target 
  Method & Location PYs Cost Cost Award Cost Award Cost Award Complete Cost Value of 
  Type    Date  Date  Date   Contract 

a .  Contractor Support 
  

BPA 
  

Logicon/The Sytex 
Group, Ft. Belvoir, VA
   

 1012 693 1Q 331 1Q 452 1Q Continue 2488 0 

b .  Government Matrix 
  

MIPR 
  

PEO I2WD CECOM, 
Ft. Monmouth, NJ 
  

 0 0  148 1Q 148 1Q Continue 296 0 

c .  Government In House 
  

MIPR 
  

PMO Intel Fusion, Ft. 
Belvoir, VA 
  

 342 100 1Q 100 1Q 100 1Q Continue 642 0 

      1354  793   579  700  Continue 3426 0  
 Subtotal:  

 Project Total Cost:      9065  1815   2336  2361 Continue Continue 0 
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